COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2021

ESTI MATE SUMVARY 10:33:15
CONTI D C22085 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22085- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIME ALLOW 160 WORK DAYS
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV PERCENT TI ME: 53.13 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO NHPP145A- 076
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV

NAME OF ROAD:

PRQIECT COUNTI ES: NVONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 12/ 2021 DATE TI ME STARTED 03/08/2021
2273 RIVER ROAD DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/10/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 08/ 2021

CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 6,724, 111.76 PARTI Cl PATI NG $  3,961,384.69 $ 1, 382, 845. 06
AWARD PRQIECT AM: $  6,242,111.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 58.91% TOTAL EARNI NGS 3,961, 384. 69 1,382, 845. 06
FUNDS AVAI LABLE: $ 2,762,727.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,961, 384. 69 1, 382, 845. 06

TOTAL CLAI MB: $ 0.00 RETAI NAGE -93, 631. 68 -25,531. 12
SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 3,867, 753. 01 1,357, 313. 94

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 3,867, 753. 01 1,357, 313. 94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s  1357,313.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00010

0010

202- 00031

0015

202- 00155

0020

202- 00200

0025

202- 00201

0030

202- 00202

0035

202- 00203

0040

202- 00206

0045

202- 00210

0050

202- 00220

0055 202-00240

C22085

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

22085-BI D

of

of

of

of

of

of

of

of

of

of

of Asphalt Mat (Pl aning)

NHPP145A- 076

| TEM
DESCRI PTI ON
Tree
Fi re Hydrant
val |
Si dewal k
Curb
Cutter

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

Asphal t Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 694. 45000
1. 000
EACH
1, 636. 23000
17. 000
LF
354. 61000
332. 200
sy
61. 68000
41.000
LF
91. 04000
14. 000
LF
266. 63000
880. 200
LF
27.11000
408. 000
sy
56. 81000
114. 000
sy
172. 34000
2, 585. 000
5%
16. 23000
70, 422. 000
5

1. 65000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

17. 000
0. 000
17. 000

. 200
0. 000
. 200

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

. 200
0. 000
. 200

. 600
0. 000
. 600

. 600
0. 000
. 600

. 500
59. 000
. 500

62, 247.
8, 175.
70, 422.

000
000
000

Page 2

ESTI MATE RUNO7/12/ 2021

957.

13, 488.

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

10:33: 15

AMOUNT

1, 636.

6, 028.

20, 490.

3, 199.

23, 862.

20, 315.

19, 233.

6, 224,

116, 196.

.00

23

37

10

.00

56

22

26

14

21

30



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22085-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0005 10: 33: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0065 202-00821 *Rermoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
32. 49000 0. 000 0.00
0070 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
877.30000 0. 000 0. 00
0075 202-04010 Clean Inlet 8. 000 0. 000
EACH 6. 000 5,523.72
920. 62000 6. 000 5,523.72
0080 203-00010 Uncl assified Excavation (Conplete In Place) 1, 126. 000 381. 200
cy 23.000 767.74
33. 38000 404. 200 13, 492. 20
0085 203-01597 Pot hol i ng 40. 000 15. 000
HOUR 0. 000 0. 00
288. 45000 15. 000 4,326.75
0090 203-02330 Laborer 40. 000 28. 000
HOUR 0. 000 0. 00
58. 80000 28. 000 1, 646. 40
0095 207-00700 Topsoil (Onsite) 315. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0.00
0100 208-00035 *Aggr egat e Bag 810. 000 418. 000
LF 150. 000 1,689.00
11. 26000 568. 000 6, 395. 68
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 2.000
EACH 2.000 491.94
245. 97000 4.000 983. 88
0110 208-00054 *StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00

201. 13000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

210- 00815

210- 02510

210- 04010

210- 04020

210- 04050

212-00050

212-00700

212-00703

212-00708

212-00711

C22085

22085-BID
NHPP145A- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval and Di sposal of Sedinent (Labor)
*Reset Sign Panel

*Rel ay Sprinkler System

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Sod

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Seedi ng (Wetland) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
58. 49000
24.000
EACH
129. 97000
1. 000
LS
1, 908. 40000
13. 000
EACH
4,628. 17000
2.000
EACH
3, 434. 15000
5. 000
EACH
1, 922. 58000
106. 000
SF
3. 52000
60. 000
LB
2. 95000
40. 000
LB
2. 50000
0. 400
ACRE
2, 316. 64000
0. 020
ACRE

13, 511. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUNO07/ 12/ 2021

3,434

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:33: 15

AMOUNT

909

1,908

6, 868

.00

79

40

.00

30

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 213-00003

0175 214-01010

0180 240- 00000

0185 240-00010

0190 250-00010

0195 250- 00050

0200 250-00110

0205 250-00120

0210 250-00200

0215 250-00210

0220 304- 06000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Brush Layer Cutting

*Wldlife Biologist

*Rermoval of Nests

*Environnental Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

*Material Sanpling and Delivery

Mat erial Handling (Stockpile)

*Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 420
ACRE
2, 839. 41000
0. 000
EACH
14. 33000
20. 000
HOUR
116. 97000
3. 000
HOUR
116. 97000
1. 000
LS
4,115. 72000
40. 000
HOUR
119. 14000
20. 000
HOUR
171. 13000
16. 000
EACH
232. 86000
126. 000
cy
77. 83000
145. 000
cy
205. 64000
1, 033. 000
TON

103. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0.500
0. 000
0.500

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

0. 000
16. 000
16. 000

83. 000
0. 000
83. 000

0. 000
0. 000
0. 000

387.900
50. 500
438. 400

Page 5

ESTI MATE RUNO07/ 12/ 2021

3,725

5,232

.00

.00

.00

.00

.00

.00

.00

76

.00

00

81

10:33: 15

AMOUNT

350.

2,057

1,667

171.

3,725

6, 459

45, 427

.00

.00

.00

91

86

96

13

76

89

.00

01



CONTI D

ROADWAY

CAT NO0200

0225 304-09014

0230

403- 00720

0235

403- 09500

0240

405- 00300

0245

411-10255

0250

411-90010

0255

412- 00600

0260

412- 00800

0265

412-01000

0270

601- 01000

0275 602- 00020

C22085
22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

TON

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

*Heating and Repavi ng Treat nment

Enul sified Asphal t

*Asphal t

Rej uvenati ng Agent

*Concrete Pavenent (6 Inch)

*Concrete Pavenent (8 Inch)

*Concrete Pavenent (10 Inch)

Class B

*Concrete

*Rei nforcing Steel

TON

TON

SY

(Sl ow Setting)

SY

Sy

SY

( Epoxy Coat ed)

LB

0005

3, 220. 000

39. 46000

1, 149. 500

320. 12000

22,601. 000

85. 22000

229, 956. 000

5. 19000

245. 000

9. 94000

33, 998. 000

4. 33000

16. 000

135. 39000

41. 000

162. 46000

52. 000

189. 54000

7.000

1,191. 39000

1, 200. 000

2.71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 250
. 250

4.480
. 050
. 530

9, 057.
4,818
13, 876

790
400
190

94, 998. 000
63, 324

158, 322

000
000

0. 000
0. 000
0. 000

13, 856. 000
7,698.

21,554

000
000

16. 000
0. 000
16. 000

38. 000
0. 000
38. 000

52. 000
0. 000
52. 000

(6]

. 100

e

400
. 500

(2]

1, 060. 000
46. 000

1, 106. 000

Page 6

ESTI MATE RUNO07/ 12/ 2021

9, 282

119, 100

410, 624

328, 651.

33, 332

476.

124.

97

65

05

56

.00

34

.00

.00

.00

10:33: 15

AMOUNT

9, 282

120, 534

1,182,528

821, 691.

93, 328

2,166

6,173

9, 856

6, 552

2,997

97

78

91

18

.00

82

24

48

08

65

26



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22085-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0005 10: 33: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-82006 6 Inch Ductile Iron Pipe 17. 000 17. 000
LF 0. 000 0. 00
265. 37000 17. 000 4,511. 29
0285 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 112. 500 0. 000
LF 0. 000 0. 00
41. 16000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4,386. 49000 0. 000 0. 00
0295 608- 00006 *Concrete Sidewal k (6 Inch) 581. 000 271.000
SY 285. 000 30, 868. 35
108. 31000 556. 000 60, 220. 36
0300 608-00010 *Concrete Curb Ramp 697. 000 525. 000
Sy 135. 000 32, 167. 80
238. 28000 660. 000 157, 264. 80
0305 608-10000 *Si dewal k Drain 12. 000 12. 000
LF -12. 000 -3,249.24
270. 77000 0. 000 0. 00
0310 609-20000 *Curb Type 2 (Section B) (Special) 53. 000 13. 000
LF 40. 000 3,162.80
79. 07000 53. 000 4,190.71
0315 609-20010 *Curb Type 2 (Section B) 76.000 63. 000
LF 13. 000 563. 16
43. 32000 76. 000 3,292.32
0320 609-21010 *Curb and CGutter Type 2 (Section |-B) 181. 000 181. 000
LF 0. 000 0. 00
44. 41000 181. 000 8,038. 21
0325 609-21011 *Curb and Gutter Type 2 (Section I-M 23. 000 0. 000
LF 0. 000 0. 00
48. 74000 0. 000 0. 00
0330 609-21020 *Curb and Gutter Type 2 (Section |I-B) 412. 000 407. 000
LF 0. 000 0. 00

53. 07000 407. 000 21,599. 49



CONTI D

ROADWAY

CAT NO0200

0335 609-23000

0340 609-24004

0345 610-00035

0350 613-07060

0355 614-00011

0360 614-00012

0365 614-01512

0370 614-01522

0375 619-78049

0380 625-00000

0385 626- 00000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Qutter (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover Material (Concrete)(Special)

Pul | Box (18"x30"x18") Deep

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

6 Inch Fire Hydrant (Install Only)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
LF
90. 98000
168. 000
LF
64. 99000
367. 000
SF
25. 99000
2.000
EACH
2, 026. 14000
89. 000
SF
21. 66000
9. 000
SF
28. 16000
309. 000
LF
15. 16000
27.000
EACH
157. 05000
1. 000
EACH
5, 863. 64000
1. 000
LS
55, 508. 08000
1. 000
LS

514, 201. 67000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

12. 000
154. 000
166. 000

156. 000
0. 000
156. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 600
0. 400
1. 000

Page 8

ESTI MATE RUNO07/ 12/ 2021

10, 008

205, 680

.00

46

.00

.00

.00

.00

.00

.00

.00

.00

67

10:33: 15

AMOUNT

10, 788

4,054

4,052

1,099

5, 863

27,754

514, 201

.00

34

44

28

.00

.00

.00

35

64

04

67



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22085-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0005 10: 33: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 230. 000 123. 000
DAY 18. 000 896. 76
49. 82000 141. 000 7,024. 62
0395 627-00013 *Pavement Marking Paint (H gh Build) 1, 225. 000 0. 000
GAL 0. 000 0. 00
48. 74000 0. 000 0. 00
0400 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 000. 000 183. 300
GAL 550. 000 26, 807. 00
48. 74000 733. 300 35, 741. 04
0405 627-30405 *Pref ormed Thernopl astic Pavenment Marking 2, 655. 000 0. 000
(Wor d- Synmbol ) (Inlaid)
SF 0. 000 0. 00
20. 58000 0. 000 0. 00
0410 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 4,234.000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 629-01001 *Survey Monunent (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0420 629-01005 *Survey Monunent (Type 5) 3. 000 0. 000
EACH 0. 000 0. 00
812. 31000 0. 000 0. 00
0425 629-01011 *Survey Monunent (Type 1A) 3.000 0. 000
EACH 0. 000 0. 00
812. 31000 0. 000 0. 00
0430 630- 00000 *Fl aggi ng 9, 580. 000 4,264.080
HOUR 1,520. 750 37,881. 88
24.91000 5, 784. 830 144, 100. 12
0435 630- 00007 *Traffic Control Inspection 66. 000 29. 000
DAY 5. 000 1, 056. 00
211.20000 34. 000 7,180. 80
0440 630-00012 *Traffic Control Management 160. 000 68. 000
DAY 13. 000 22,387. 30

1,722.10000 81. 000 139, 490. 10



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22085-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0005 10: 33: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80340 *Pedestrian Barricade (ADA) 200. 000 91. 000
LF 0. 000 0.00
32. 49000 91. 000 2,956. 59
0450 630-80341  *Construction Traffic Sign (Panel Size A) 182. 000 81. 000
EACH 10. 000 216. 60
21. 66000 91. 000 1,971.06
0455 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 0. 000 0. 00
32. 49000 0. 000 0. 00
0460 630-80355 *Portabl e Message Sign Panel 7.000 3.500
EACH 0. 000 0. 00
3, 790. 80000 3.500 13, 267. 80
0465 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 2. 000
Type
ype) EACH 0. 000 0.00
1, 624. 63000 2.000 3, 249. 26
0470 630-80360  *Drum Channel i zi ng Devi ce 161. 000 80. 500
EACH 0. 000 0. 00
21. 66000 80. 500 1,743.63
0475 630- 80380 *Traffic Cone 447. 000 150. 000
EACH 73. 500 79. 38
1. 08000 223. 500 241. 38
0480 700-70010 F/ A M nor Contract Revisions 134, 948. 930 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adjustnent 129, 000. 000 0. 000
FA 77,413.910 77,413.91
1. 00000 77,413.910 77,413.91
0490 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22085-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0005 10: 33: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70023 F/ A On-The-Job Trainee 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70025 F/A Quality Incentive Paynment 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70111  Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 6,598,251.74$ 1,382,845.06$ 3, 835,524.65
CAT NO0300 STRUCTURES

0520 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 362. 000 362. 000
5% 0. 000 0. 00
28. 26000 362. 000 10, 230. 12
0525 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62. 860 62. 860
TON 0. 000 0. 00
320. 12000 62. 860 20,122.74
0530 420-00510  Geotextile (Crack Reduction) (H gh Density) 128. 000 128. 000
5% 0. 000 0. 00
35. 59000 128. 000 4,555. 52
0535 515-00120 *Wat er proofi ng (Menbrane) 367. 000 367. 000
5% 0. 000 0. 00
27. 08000 367. 000 9, 938. 36
0540 515-00400 *Concrete Seal er 140. 000 140. 000
Sy 0. 000 0. 00
58. 49000 140. 000 8, 188. 60
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 72.000
LF 0. 000 0. 00

58. 49000 72.000 4,211.28



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22085-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0005 10: 33: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0550 601-06020 *Concrete (Patching) (Polyner) 0. 400 0. 400
cY 0. 000 0.00
3, 790. 80000 0. 400 1, 516. 32
CAT 0300 CURRENT AMT  $ 58,762.94 % 0.00% 58, 762. 94

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0555 620- 00002 *Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 190. 98000 1. 000 30, 190. 98
0560 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 190. 98000 1. 000 30, 190. 98
0565 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 357. 56000 2.000 6, 715. 12
CAT 0400 CURRENT AMT $ 67,097.08 $ 0.00% 67,097. 08

PROJECT TOTAL CURRENT AMI $ 6,724,111.76$% 1,382,845.06% 3, 961, 384. 67



